

Contents

1 Oracle Fusion Cloud Project Management: Project Execution Management Implementation

- Course Objectives 1-2
- Project Execution Management Functional Setup Course Agenda 1-3
- Lesson Objectives 1-5
- Project Management Cloud Adoption Versatility 1-6
- Enterprise Project Management Applications that Work as One 1-7
- Accelerate Delivery with Project Execution 1-8
- Oracle Modern Best Practice: Plan to Delivery 1-12
- Oracle Modern Best Practice: Resource Analysis to Utilization 1-14
- Summary 1-16

2 Defining Common Project Execution Options

- Objectives 2-2
- Oracle Modern Best Practice: Resource Analysis to Utilization 2-4
- Define Common Project Execution Options: Setup Tasks and Task Lists 2-6
- Common Project Execution Options Overview 2-7
- Project Implementation Administrator 2-8
- Practice 2-9
- Creating Users, Provisioning, and Project Enterprise Resources 2-11
- Enterprise Roles 2-14
- Project Management Roles 2-16
- Define Project Roles with Limited Actions for Managing Resources 2-18
- Practice 2-20
- Use a Single Set of Project Roles Across Your Organization 2-22
- Define Project and Resource Calendars: Setup Tasks and Task Lists 2-23
- Define Project and Resource Calendars Overview 2-25
- Define Project and Resource Calendars 2-26
- Prerequisite Information for Setting Up Calendars 2-28
- Practice 2-29
- Project Enterprise Resources Overview 2-31
- Creating Project Enterprise Labor Resources 2-33
- Practice 2-35
- Creating Project Enterprise Expense Resources 2-36
- Practice 2-37

Maintain a Single Source of Truth for Project Team Members and Labor Resources 2-38
Using Single Source of Truth 2-39
Summary 2-41

3 Defining Project Management Configuration

Objectives 3-2
Oracle Modern Best Practice: Plan to Delivery 3-4
Project Lifecycle 3-6
Managing the Project Lifecycle 3-7
Fixed Duration and Fixed Effort Scheduling 3-9
Using Work Plan Templates 3-10
Expedite Your Project Planning 3-12
Project Proposal Generation 3-13
Project Proposals 3-14
Copying and Pasting Tasks in Nonfinancial Projects 3-15
Expanded Project Access Configuration for the Project Management Work Area 3-17
Creating a Custom Role from the Seeded Project Manager Job Role 3-18
Providing Access to Active and Additional Projects with a Direct Role on the Project 3-19
Assigning Labor Resources to Tasks from Labor Resources Column 3-21
Financial Actual Effort and Cost Tracking from the Project Work Plan 3-23
Using Project Plan Export to Excel and Task Prioritization 3-24
Manage Projects Using a Representational State Transfer (REST) Service 3-25
Oracle Visual Builder Add-in for Excel (VBAFE) 3-26
Define Gates to Manage the Project Lifecycle 3-28
Generating Public Events for Gate Status Changes and Gate Approvals 3-30
Gate Status Change and Gate Approval Business Events Flow 3-31
Allowable Forward and Backward Statuses for Gate Statuses 3-32
Opening Project Gates Automatically Upon Approval 3-33
Enabling Automatic Gate Opening Upon Approval 3-34
Managing Financial and Nonfinancial Projects 3-36
Work Planning Before Financial Management 3-37
Work Planning and Financial Management Together 3-39
Enable Project for Financial Management 3-41
Using Common Financial Cost and Bill Rates for Resource Requests and Assignments 3-42
Using Common Resource Rates for Task Assignments Across Work and Financial Planning 3-44
Manage Project Milestones 3-46

Managing Work for Team Members: Team Member Dashboard 3-49
 Managing Tasks 3-50
 Capture Actual or Remaining Hours Separately from Planned Hours 3-52
 Control Progress Reporting by Project Status 3-53
 Provide Access to View Project Plans 3-54
 Enabling View Access to Project Plans 3-55
 Accessing View-Only Project Plan 3-57
 Generating Public Events for Project Task Progress Status Changes 3-58
 Collect Progress and Manage Task Exceptions 3-60
 Manage Task Exceptions 3-61
 Track Project Progress with a Baseline 3-62
 Update Financial Plan and Progress 3-64
 Multilevel Planning Resource Breakdown Structure Support Example 3-65
 Example Data 3-66
 Solution for Example 3-67
 Project Management Infolets 3-69
 Infolet Data Sources 3-70
 Define Project Management Configuration: Setup Tasks and Task List 3-72
 Manage Project Management Implementation Options 3-74
 Managing Project Codes and Task Codes 3-76
 Practice 3-78
 Using Additional Descriptive Flexfields (DFF) for Projects and Tasks 3-79
 Managing Issue Types 3-82
 Managing Issues 3-83
 Issue Management in the Project Management Work Area 3-84
 Managing Deliverable Types 3-86
 Managing Deliverables 3-87
 Planning for Project Deliverables with Work Items 3-89
 Practice 3-91
 Using Application Composer for Project Execution Management 3-93
 Enabling Application Composer 3-94
 Objects Supporting Application Composer 3-96
 View Custom Fields From Application Composer in OTBI 3-98
 View Change Order Custom Fields From Application Composer in OTBI 3-99
 Managing Change Orders 3-101
 Public Event Generation for Change Order and Issue Status Changes and Work
 Plan Baseline Creation 3-103
 Tracking Tasks for Change Orders 3-105
 Change Order Lifecycle 3-106
 Change Order Generation from Project Issue 3-107
 Project Change Order Summary Generation 3-109

Change Order Automation for Financial Project Plan Amount Adjustments 3-110
Change Order Automation for Project Budget Adjustments 3-111
Implement and Mark Complete action 3-112
Using the Project Hierarchy Dashboard 3-113
Manage Project Integration 3-115
Enhanced Microsoft Project Capabilities for Project Planning 3-116
Install Microsoft Project Integration Client 3-117
Microsoft Project Integration: Export Project 3-118
Prevalidating Resources When Exporting Projects from Microsoft Project to Project Management 3-119
Microsoft Project Integration: Import Project 3-120
Options for Microsoft Project Integration Rates and Cost Synchronization 3-121
Practice 3-122
Project Management Cloud and Product Lifecycle Management 3-124
Managing Your Product Development Lifecycle 3-125
Managing Product Development Projects 3-127
Set Up Project Management for Innovation Management and Product Development 3-128
Work Item Planning for Items and Product Change Orders 3-129
Work Items Supported with Project Planning 3-130
Project Management Cloud and Sourcing Integration 3-131
Set Up Sourcing for Project Management 3-132
Planning for Negotiations with Work Items 3-133
Managing Projects for Sales Opportunities 3-135
Project Management and Opportunity Management Integration 3-136
Summary 3-137

4 Manage Requirements for Agile Projects

Objectives 4-2
Oracle Modern Best Practice: Plan to Delivery 4-4
Define Project Requirement Configuration 4-6
Agile Software Development 4-7
Managing Agile Product Development 4-8
Characteristics of Scrum 4-9
Agile Project Management Team 4-10
Agile Project Lifecycle 4-11
Agile Concepts 4-12
Practice 4-14
Managing Project Requirements 4-16
Creating Requirement Hierarchies 4-18
Decomposing Requirements into Backlog Items 4-19

- Managing Backlog Items 4-20
- Creating Projects and Tasks for Backlog Items 4-21
- Managing Backlog Status 4-22
- Viewing Backlog Analytics 4-23
- Setting Up Tasks for Requirements Management 4-25
- Managing Products and Product Families 4-26
- Practice 4-27
- Managing Sprints, Releases, and Milestones 4-28
- Practice 4-29
- Managing Project Requirement Statuses 4-30
- Practice 4-31
- Analyze Project Requirements Using Oracle Transactional Business Intelligence 4-33
- Summary 4-34

5 Defining Project Resource Management Configuration

- Objectives 5-2
- Oracle Modern Best Practice: Resource Analysis to Utilization 5-5
- Project Resource Management Overview 5-7
- Define Project Resource Management Configuration: Setup Tasks and Task Lists 5-9
- Project Resource Management Implementation Options 5-12
- Automatically Capture Hours Worked from Project Costing for Utilization 5-13
- Allowing Only Pool Owners and Pool Managers as Staffing Owners 5-15
- Enhanced Talent Profile for Project Resource Requests and Fulfillment 5-16
- Simplified Resource Request Fulfillment 5-18
- Nominating and Managing Nominated Resources 5-19
- Configuring Nominated Resource Approvers 5-20
- Project Resource Management Implementation Options – Workflow Notifications 5-21
- Configuring Resource Assignment Rules 5-23
- Utilizable Time Calculations Driven by Work Type 5-26
- Example Project Resource Request Workflow 5-29
- Create Project Resource Requests 5-30
- Mandatory Qualifications for Assigning Resources to Projects 5-31
- Search & Evaluate Resources Matching Criteria 5-32
- Search and Evaluate Resource with Target Rates and Person Type filters 5-33
- Edit Project Resource Requests 5-34
- Generating Public Events for Project Resource Request Status Changes 5-36
- Efficiently Approve Resources for Multiple Requests As a Group 5-38
- Create and Edit Project Resource Assignments 5-39

Optimize Utilization with Enhanced Resource Information 5-40
 Using Visual Resource Planning and Scheduling 5-41
 Edit Resource Assignment Details in the Resource Schedule Gantt Chart 5-42
 Track Assignments and Schedule Approvals directly in the Gantt Chart 5-43
 Planning for Labor Resources with Variable Hours for a Single Assignment 5-44
 Scheduling Labor Resources with Variable Hours for Multiple Assignments 5-45
 Labor Resource Scheduling Using Hours per Week 5-47
 Fulfill Requests and Create Assignments with Future-Hired Resources 5-49
 Variable Weekly Schedules for Project Resource Assignments 5-50
 Create and Adjust Assignments 5-51
 Resource Assignment Search Using Assignment Name and Project Number 5-52
 Detailed Resource Assignment Conflict Information 5-53
 Viewing Resource Schedules Before Nominating 5-54
 Viewing Requested, Assigned, and Project Calendar Hours 5-55
 Expanded View of Resource Details 5-56
 Viewing Resource Details 5-57
 Capture Rejection Reason for Proposed Resources 5-59
 Expanded View of Project Utilization 5-61
 Cancel or Adjust Assignment Schedules for Reserved or Confirmed
 Resources 5-62
 Project Resource Replacement Requests by Project Manager 5-64
 Resource Replacement on Assignments by Resource Manager 5-66
 Define Attributes for Employees and Contingent Workers in Human Capital
 Management 5-68
 Practice 5-73
 Define Talent Profile Content 5-75
 Manage Profile Rating Models 5-77
 Manage Profile Content Types 5-78
 Manage Profile Content Items 5-79
 Practice 5-80
 Define Project Enterprise Labor Resources: Setup Tasks and Task Lists 5-82
 Project Enterprise Labor Resources 5-84
 Practice 5-85
 Managing Availability and Staffing for Resources Maintained Outside of HCM 5-86
 Manage Employees and Contingent Workers for Project Resource
 Management 5-87
 Manage Project Enterprise Labor Resource Maintenance Conditions 5-89
 Efficiently Create and Maintain Project Enterprise Resources 5-91
 Submit Process to Maintain Project Enterprise Labor Resources 5-93
 Enhancements for Maintaining Resources and Requests 5-95
 Manage Resource Pools 5-97

Mass Transferring Resource Pool Members 5-99
Activate Resource Pool Membership 5-101
Resource Pool Owners and Managers As Eligible Staffing Owners 5-102
Update Skills and Qualifications for Project Enterprise Labor Resources 5-104
Practice 5-105
Submit Process to Maintain Project Resource Search Index 5-106
Practice 5-108
Manage Absences for Resources Task 5-110
Manage Absences for Resources 5-111
Manage Target Utilization Percentages 5-113
Practice 5-115
Manage Descriptive Flexfields (DFF) for Project Resource Requests Tasks 5-117
Manage Descriptive Flexfields (DFF) for Project Resource Requests 5-119
Practice 5-120
View Resource Management Analytics in a Real-Time Analysis Dashboard 5-121
Personalizing the Resource Manager Dashboard 5-122
Summary 5-123

6 Project Execution Management Lifecycle Practices

Project Execution Lifecycle Practices 6-3
Activity Agenda 6-4
Summary 6-5

